

The following timeline will be followed to receive and consider the City of Corning's Housing Study. Dates are tentative and will be announced by public notice.

Housing Strategy Committee Timeline

- | | |
|--------|---|
| Oct 22 | Update to the Housing Strategy Committee |
| Oct 24 | Committee Chairman and City Manager meet with consultant
Deliver marked up draft
Final coordination |
| Nov | |
| Nov 24 | Receive draft study
Publish it to Council and stakeholders |
| Dec | |
| Dec 4 | Committee Meeting
Publicly present the study - by Peter |
| Dec | |
| Dec 11 | Committee meeting
Receive and discuss Staff recommendations |
| Dec | |
| Dec 18 | Committee meeting
Prepare final recommendations
Blue sheet |
| Jan 5 | Special Meeting of the City Council meeting
Adopt Committee recommendations |